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PROJECT SUMMARY
SNC 080124

County: Placer
Applicant: Placer County Resource Conservation District

Project Title: Placer Sierra Fire Safe Council Fuels Reduction Project Phase |

PROJECT GOAL
The goal of this project is to complete all necessary outreach, project planning,
environmental documentation (CEQA), and layout of Placer
Sierra FSC proposed projects identified in the Placer County
Community Wildfire Protection Plan.

PROJECT SCOPE

Sierra Nevada Conservancy funds will directly impact the security of water quality
in the North and Middle Fork of the American River watershed. Our goal is to
effectively limit sediment input into these pristine watersheds. To accomplish our
goal we aim to decrease the potential of wildfire through strategic fuels
management. Placer County RCD has chosen to support the efforts of Placer
Sierra Fire Safe Council by providing technical assistance to complete grant
writing and planning phases. Phase | is a comprehensive planning process.
Tasks include: 1. landowner identification within fuel break locations, 2. public
outreach to gain support of proposed project locations, 3. GIS mapping support,
4. fuel load reduction prescriptions, 5. project layout, and 6. completion of
performance measures. The intent is to complete phase 1 by Spring of 2011, and
move on to phase Il by Fall of 2011. We expect to do direct outreach to
approximately 700 landowners through workshops. Layout approximately 1,470
acres of fuel break and complete all necessary environmental documentation.
The completion of phase | is a critical step to establish a safer Placer County, and
maintain water quailty. Partners include CalFire, UC Berkley Cooperative
Extension, Placer County RCD, Placer Sierra FSC, City of Colfax, Placer Fire Safe
Alliance, and Placer Hills Fire Protection District. All parties were instrumental in
project planning, prescription, and support of the efforts and outcomes this
project will produce. Benchmarks include: gaining greater than 90% cooperation
with local landowners identified for treatment, completing all CEQA documents
by winter 2009, and completing final layout of priority 1 projects by early spring
2010. Due to decreased budgets across the board hard dollar matching funds
have become increasingly less available. Our project has many partners willing to
assist with in-kind matches in the form of technical assistance and outreach, but
have been unable to secure any matching funds.

LETTERS OF SUPPORT
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Letters of Support have been aquired from the following supporters:

Placer Sierra Fire Safe Council
CalFire

Placer Hills Fire Protection District
Forest Hill Fire Safe Council

City of Colfax

Placer County Fire Safe Alliance

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE
Address Landowners Within project area through direct mail.

Award +1 Month
Hold three Community workshops: To educate landowners
on project, what it means to their property andhow they can | Award +3,4,5
help. Months
6 month Project Review Report Award +6 Months
Begin CEQA process and performance measures for all
projects. Award +7 Months
Develop fuels reduction prescription for project area. Award +10 Months
12 month project Review Report Award +12 Months
Complete CEQA process for all projects and develop 18
month report. Award +18 Months
Begin layout process of priority | projects. Award +20 Months
Complete Performance measures Award +22 Months
Final Project Review Report Award +24 Months
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SNC PROJECT COSTS

TOTAL SNC

PROJECT BUDGET CATEGORIES FUNDING
Public outreach/direct mailing to targeted landowners $2000
Three community workshops $6000
Fuels reduction precscritption and operations plan $50000
CEQA documentation $72000
Project layout $50000
RCD technical assistance $33000
RCD administrative costs $23000
Performance measures and reports $30000

$

$

SNC GRANT TOTAL

$266,000




